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California Regional !_ater Quality Control Board
San Francisco Bay Region
Attn: Tom Berkins
llll Jackson Street, Roo:n5040
Oakland, CA 94607

Gentl emen:

A tentative schedule, enclosure (I), for interim cleanup and containment is
provided in response to your letter of July 23, 1986, File No. 2189.8009
(TJB), which provided your comments on our Proposed Interim Cleanup and
Containment Plan for ;,ioffett Field Naval Air Station.

As noted in your letter, our report, ;vhich proposed conceptually an extraction
trench, does not include specific details regarding the design, construction,
operation, or monitoring associated with the trench. A field investigation
must still be performed to determine necessary predesign information.
Detailed surveying,aquifer pump tests, soil borings, and chemical analysis of
soil and water must be performed prior to design of the project. Following
the field investigation,a concept study will be performed to evaluate
alternative remedial measures, such as extraction trenches and extraction
;vells.

Until our consultant evaluates alternatives based upon ne;i information
obtained from his field investigation, it is unclear whether or not an
extraction trench is the most appropriate interim remedial measure. In
addition, ground:#ater volumes and contaminant levels encountered during the
field investigation must be evaluated to determin_ if a water treatment system
will. be required. The need for such a treatment system can significantly
affect the time required for design and construction. Our proposed time
schedule must be considered tentative and subject to significant change. A
detailed schedule will be submitted with our concept study.

Questions regarding this matter may be directed to Louise T. Lew at (415)
877-7€97. ; l "

Sincerely,

ALEX E. DONG

HEAD,WESTC_NTRALENVIRONMENTALSECTION

\ ('see next page) _,L___2_!
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(l) Tentative Schedule, InterimCleanup and
Containment,;_avalAir Station, i;ioffett
Field

Copy to:
NAS ;,10ffettFieIJ_L_ o
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